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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:

03.06.2015

Contract Location:

N OF CENTER ST - PACIFIC ST (NB), OMAHA Estimate Type:

Contractor:
VRANA & SON CONSTRUCTION CO. (CHAS.) Date Let:
4816 F ST Date Awarded:

Date Contract Executed:
Date Notice for Work to
OMAHA NE 68117-1407 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(402)733-5200

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
DOUGLAS
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
22162 000 S-680-9(1190) 0.96 2.29

ELEC

FINL

11.14.2013
11.25.2013
12.03.2013

01.06.2014
01.06.2014
11.01.2014

GR MSE WALL CONC PAVE
CULV SEED BR GDRL FENCE

Current Contract Amt
$3,919,089.72

Original Contract Amt
$3,878,919.53

% Dollar Comp

105%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Stern, Damion

Total for Adjustments

Payment

03.17.2015

Construction Engineer

Hitzeman, Bill
Controller

Harring, Joyce

03.24.2015

06.04.2015

Total to Date

Prev to Date This Estimate

$4,117,831.15 $4,117,831.15 $.00
$.00 $.00 $.00
$4,117,831.15 $4,117,831.15 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$4,117,831.15 $4,117,831.15 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$-104.56 $-104.56 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
-$104.56 -$104.56 $.00
$4,117,726.59  $4,117,726.59 $.00
District Engineer
Lech, Marvin (Marv) 03.24.2015
Materials Engineer
Hall, David 03.25.2015
Controller
Harring, Joyce 06.04.2015
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.50 353.000 2,294.50
0001 0001 0030.10 45,000.00 1.000 45,000.00 REMOVE ASPHALT SURFACE SY 353.000 2,294.50
MOBILIZATION LS 1.000 45,000.00 440.500 2,863.25
1.000 45,000.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 9.00 59.000 531.00
0002 0002 1000.00 2,500.00 1.000 2,500.00 REMOVE WALK SY 59.000 531.00
LARGE TREE REMOVAL EACH 1.000 2,500.00 91.000 819.00
1.000 2,500.00 0.000 0.00
0.000 0.00 o011 0011 1111.00 3.00 220.400 661.20
0003 0003 1009.00 20,000.00 1.000 20,000.00 REMOVE FENCE LF 220.400 661.20
GENERAL CLEARING AND GRUBBING LS 1.000 20,000.00 220.400 661.20
1.000 20,000.00 0.000 0.00
0.000 0.00 0012 0012 1123.00 6.50 539.000 3,503.50
0004 0004 1010.00 8.00 52,531.000 420,248.00 REMOVE CONCRETE DITCH LINER SY 539.000 3,503.50
EXCAVATION cY 52,531.000 420,248.00 539.000 3,503.50
52,531.000 420,248.00 0.000 0.00
0.000 0.00 0013 0013 4045.00 2,500.00 1.000 2,500.00
0005 0005 1011.00 30.00 165.000 4,950.00 REMOVE STRUCTURE EACH 1.000 2,500.00
WATER MGAL 165.000 4,950.00 1.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 3.00 1,060.500 3,181.50
0006 0006 1041.00 0.90 39,904.000 35,913.60 REMOVE GUARDRAIL LF 1,060.500 3,181.50
SALVAGING AND PLACING TOPSOIL SY 39,904.000 35,913.60 1,060.500 3,181.50
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 7308.10 1,000.00 6.000 6,000.00
0007 0007 1101.00 5.00 15,430.000 77,150.00 REMOVE SIGN EACH 6.000 6,000.00
REMOVE PAVEMENT 5\% 15,430.000 77,150.00 6.000 6,000.00
17,320.888 86,604.44 0.000 0.00
0.000 0.00 0016 0016 7390.10 800.00 1.000 800.00
0008 0008 1101.25 2.70 5,633.000 15,209.10 REMOVE SIGN, POST, AND FOOTING EACH 1.000 800.00
SAWING PAVEMENT LF 5,633.000 15,209.10 1.000 800.00
7,356.292 19,861.99 0.000 0.00
0.000 0.00 0017 0017 A600.50 105.00 6.000 630.00
REMOVE LUMINAIRE EACH 6.000 630.00
9.000 945.00
0.000 0.00
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Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA:!
Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L006.00 215.00 6.000 1,290.00 GROUP 1A MSE WALL
COVER CROP SEEDING ACRE 6.000 1,290.00 0023 0023 0030.10 6,500.00 1.000 6,500.00
1.332 286.38 MOBILIZATION LS 1.000 6,500.00
0.000 0.00 1.000 6,500.00
0019 0019 L019.13 1.05 9,910.000 10,405.50 0.000 0.00
EROSION CONTROL, CLASS 1D SY 9,910.000 10,405.50 0024 0024 4093.80 15.00 145.000 2,175.00
25,149.607 26,407.09 WALL MATERIALS SF 145.000 2,175.00
0.000 0.00 145.000 2,175.00
0020 0020 L019.20 4.00 2,421.000 9,684.00 0.000 0.00
EROSION CONTROL, CLASS 2A SY 2,421.000 9,684.00 0025 0025 4093.85 15.00 1,960.000 29,400.00
2,925.520 11,702.08 GRAVITY BLOCK WALL SF 1,960.000 29,400.00
0.000 0.00 1,960.000 29,400.00
0021 0021 L021.51 3.00 400.000 1,200.00 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 400.000 1,200.00 0026 0026 4095.10 15.50 766.000 11,873.00
509.000 1,527.00 CONCRETE LEVELING PADS LF 766.000 11,873.00
0.000 0.00 766.660 11,883.23
0022 0022 L022.11 3.00 910.000 2,730.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 910.000 2,730.00 0027 0027 4095.15 10.00 50.000 500.00
150.000 450.00 COMPACTED EARTH LEVELING PAD LF 50.000 500.00
0.000 0.00 50.000 500.00
4015 4015 4976.05 4,666.50 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 4,666.50 0028 0028 4095.20 34.00 772.000 26,248.00
Pier and Tower Footing Removal 1.000 4,666.50  COPING LF 772.000 26,248.00
0.000 0.00 772.000 26,248.00
4016 4016 6960.02 4,496.62 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 4,496.62 0029 0029 8024.75 55.00 103.000 5,665.00
1.000 4,496.62  SELECT GRANULAR BACKFILL FOR MSE WALL CY 103.000 5,665.00
0.000 0.00 103.000 5,665.00
GROUP 1 GRADING Contracted 666,381.90 0.000 0.00
Current 675,545.02 GROUP 1A MSE WALL Contracted 82,361.00
In place 665,023.55 Current 82,361.00
This Estimate 0.00 In place 82,371.23

This Estimate

0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0038 0038 3075.86 43.00 21,952.000 943,936.00
0030 0030 0030.30 115,000.00 1.000 115,000.00 13" DOWELED CONCRETE PAVEMENT, CLASS 5% 21,952.000 943,936.00
MOBILIZATION Ls 1.000 115,000.00 47B-3500 22,957.275 987,162.83
1.000 115,000.00 0.000 0.00
0.000 0.00 0039 0039 3089.25 46.00 585.000 26,910.00
0031 0031 1020.06 38.00 60.000 2,280.00 TEMPORARY SURFACING SY 585.000 26,910.00
FLEXIBLE POST DELINEATOR EACH 60.000 2,280.00 .. 573.960 26,402.16
60.000 2,280.00 0.000 0.00
0.000 0.00 0040 0040 7322.00 50.00 40.000 2,000.00
0032 0032 3008.05 6.00 2,647.000 15,882.00 TYPEB SIGN SF 40.000 2,000.00
TIE BARS EACH 2,647.000 15,882.00 40.000 2,000.00
2,386.000 14,316.00 0.000 0.00
0.000 0.00 0041 0041 7323.00 60.00 890.000 53,400.00
0033 0033 3013.13 60.00 735.400 44,124.00 TYPECSIGN SF 890.000 53,400.00
CONCRETE CLASS 47BD-4000 BARRIER CURB LF 735.400 44,124.00 890.000 53,400.00
4o 735.400 44,124.00 0.000 0.00
0.000 0.00 0042 0042 7340.00 8.50 450.000 3,825.00
0034 0034 3013.14 180.00 5.000 900.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 450.000 3,825.00
CONCRETE CLASS 47BD-4000 BARRIER CURB LF 5.000 900.00 450.000 3,825.00
3 5.000 900.00 0.000 0.00
0.000 0.00 0043 0043 7360.24 1,000.00 2.000 2,000.00
0035 0035 3013.30 3,700.00 1.000 3,700.00 24" SIGN SUPPORT FOOTING EACH 2.000 2,000.00
CONCRETE CLASS 47BD-4000 BARRIER EACH 1.000 3,700.00 2.000 2,000.00
TRANSITION SECTION 1.000 3,700.00 0.000 0.00
0.000 0.00 0044 0044 7515.03 2.15 2,300.000 4,945.00
0036 0036 3016.21 35.00 54.700 1,01450 5" BLACK POLYUREA PAVEMENT MARKING, LF 2,300.000 4,945.00
CONCRETE CLASS 47B-3000 SIDEWALKS sy 54.700 101450 CGROOVED 6,590.000 14,168.50
114.300 4,000.50 0.000 0.00
0.000 0.00 0045 0045 7515.36 2.15 11,450.000 24,617.50
0037 0037 3017.39 26.00 322.000 8,372.00 5"WHITE WET REFLECTIVE POLYUREA LF 11,450.000 24,617.50
CONCRETE CLASS 47B-3000 MEDIAN sy 322.000 8372.00 PAVEMENT MARKING, GROOVED 17,778.400 38,223.56
SURFACING 328.265 8,534.89 0.000 0.00
0.000 0.00 0046 0046 7515.38 14.50 3,600.000 52,200.00
12" WHITE WET REFLECTIVE POLYUREA LF 3,600.000 52,200.00
PAVEMENT MARKING, GROOVED 3,477.000 50.416.50
0.000 0.00
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Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 7516.35 2.60 8,000.000 20,800.00 4019 4019 3900.18 8,497.00 0.000 0.00
5" YELLOW WET REFLECTIVE POLYUREA LF 8,000.000 20,800.00 ADDITIONAL WORK LS 1.000 8,497.00
PAVEMENT MARKING, GROOVED 10,073.000 26.189.80 _ _ _ o 1.000 8,497.00
Extra work required to install newsigns on existing
0.000 0.00  sign structures 0.000 0.00
0048 0048 8029.25 650  15452.000 100,438.00  GROUP 3 CONCRETE PAVEMENT Contracted 1,568,753.74
FOUNDATION COURSE SY 15,452.000 100,438.00 Current 1,577,250.74
5 15,617.537 101,514.02 In place 1,655,521.03
0.000 0.00 This Estimate 0.00
0049 0049 8029.26 9.00 6,500.000 58,500.00 GROUP 4 CULVERTS
FOUNDATION COURSE SY 6,500.000 58,500.00 0056 0056 0030.40 15,000.00 1.000 15,000.00
o 7,339.698 66,057.28  MOBILIZATION LS 1.000 15,000.00
0.000 0.00 1.000 15,000.00
0050 0050 8060.05 72.00 35.000 2,520.00 0.000 0.00
GRANULAR SUBDRAIN EACH 35.000 2,520.00 0057 0057 1119.00 800.00 8.000 6,400.00
34.000 2,448.00 REMOVE INLET EACH 8.000 6,400.00
0.000 0.00 9.000 7,200.00
0051 0051 8060.06 3.20 5,388.000 17,241.60 0.000 0.00
LONGITUDINAL SUBDRAIN LF 5,388.000 17,241.60 0058 0058 4002.00 3.60 125.000 450.00
4,979.000 15,932.80  CAST IRON COVER AND FRAME LB 125.000 450.00
0.000 0.00 125.000 450.00
0052 0052 9111.00 43.00 83.000 3,569.00 0.000 0.00
WATER MGAL 83.000 3569.00 0059 0059 4004.50 2.60  15,957.000 41,488.20
0.000 0.00  CAST IRON GRATE AND FRAME LB 15,957.000 41,488.20
0.000 0.00 15,957.000 41,488.20
0053 0053 9170.00 215.00 68.196 14,662.14 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 68.196 14,662.14 0060 0060 4015.00 350.00 1.000 350.00
83.030 17,851.45  ADJUST MANHOLE TO GRADE EACH 1.000 350.00
0.000 0.00 1.000 350.00
0054 0054 9173.20 1.75  22,024.000 38,542.00 0.000 0.00
SUBGRADE PREPARATION 3% 22,024.000 38,542.00 0061 0061 4018.00 1,100.00 1.000 1,100.00
23,186.275 40,575.99  TAPPING EXISTING STRUCTURE EACH 1.000 1,100.00
0.000 0.00 1.000 1,100.00
0055 0055 9188.50 35.00 185.000 6,475.00 0.000 0.00
SURFACING UNDER GUARDRAIL sy 185.000 6,475.00
171.450 6,000.75
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 4035.00 260.00 7.000 1,820.00 0071 0071 4157.00 2.00 349.000 698.00
REMOVE FLARED-END SECTION EACH 7.000 1,820.00 REINFORCING STEEL FOR COLLARS LB 349.000 698.00
7.000 1,820.00 425.000 850.00
0.000 0.00 0.000 0.00
0063 0063 4043.50 13.00 1,603.000 20,839.00 0072 0072 4310.18 560.00 9.000 5,040.00
REMOVE SEWER PIPE LF 1,603.000 20,839.00 18" FLARED-END SECTION EACH 9.000 5,040.00
1,634.900 21,253.70 9.000 5,040.00
0.000 0.00 0.000 0.00
0064 0064 4050.01 5.70 1,313.000 7,484.10 0073 0073 4310.24 640.00 5.000 3,200.00
EXCAVATION FOR PIPE, PIPE-ARCH cy 1,313.000 7,484.10 24" FLARED-END SECTION EACH 5.000 3,200.00
CULVERTS, AND HEADWALLS 1,313.000 7,484.10 5.000 3,200.00
0.000 0.00 0.000 0.00
0065 0065 4100.06 1,300.00 9.900 12,870.00 0074 0074 4670.05 200.00 10.000 2,000.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cy 9.900 12,870.00 CULVERT SANDFILL cy 10.000 2,000.00
11.560 15,028.00 10.000 2,000.00
0.000 0.00 0.000 0.00
0066 0066 4105.59 630.00 52.270 32,930.10 0075 0075 P070.24 35.00 156.000 5,460.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 52.270 32,930.10 24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 156.000 5,460.00
JUNCTION BOX 52.870 33,308.10 156.000 5,460.00
0.000 0.00 0.000 0.00
0067 0067 4107.07 1,400.00 4.440 6,216.00 0076 0076 P300.60 125.00 154.000 19,250.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 4.670 6,538.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 154.000 19,250.00
COLLARS 5.510 7,714.00 154.000 19,250.00
0.000 0.00 0.000 0.00
0068 0068 4130.06 8,750.00 0.210 1,837.50 0077 0077 P700.18 30.00 1,287.000 38,610.00
CLASS 47B-3000 CONCRETE FOR PIPE cy 0.210 1,837.50 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,287.000 38,610.00
CULVERT PLUG 0.180 1,575.00 1,307.000 39,210.00
0.000 0.00 0.000 0.00
0069 0069 4150.00 2.00 977.000 1,954.00 0078 0078 P700.24 42.00 713.000 29,946.00
REINFORCING STEEL FOR HEADWALL LB 977.000 1,954.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 713.000 29,946.00
977.000 1,954.00 726.000 30,492.00
0.000 0.00 0.000 0.00
0070 0070 4155.50 2.00 3,799.000 7,598.00
REINFORCING STEEL FOR INLET AND LB 3,799.000 7,598.00
JUNCTION BOX 3,824.000 7,648.00
0.000 0.00




Contract ID: 2162X

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 06.05.2015

Page:

7of21

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2162X

Date: 06.05.2015

Page:

7of 21
Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4014 4014 A750.60 790.00 0.000 0.00 GROUP 6 BRIDGE AT STA 5202+98.20
REPLACE EACH 1.000 790.00 0084 0084 0030.60 76,000.00 1.000 76,000.00
GRATE INLET 6.000 4,740.00  MOBILIZATION LS 1.000 76,000.00
0.000 0.00 1.000 76,000.00
GROUP 4 CULVERTS Contracted 262,540.90 0.000 0.00
Current 263,652.00 0085 0085 1043.50 3.50 126.000 441.00
In place 273,615.10 RIPRAP FILTER FABRIC SY 126.000 441.00
This Estimate 0.00 247.720 867.02
GROUP 5 SEEDING 0.000 0.00
0079 0079 0030.50 530.00 1.000 530.00 0086 0086 3050.15 380.00 63.400 24,092.00
MOBILIZATION LS 1.000 530.00 CONCRETE FOR PAVEMENT APPROACHES cY 63.400 24,092.00
1.000 530.00 CLASS 47BD-4000 66.220 25,163.60
0.000 0.00 0.000 0.00
0080 0080 L001.01 1,050.00 3.000 3,150.00 0087 0087 3051.10 0.91 9,975.000 9,077.25
SEEDING, TYPE A ACRE 5.501 5,776.05 EPOXY COATED REINFORCING STEEL FOR LB 9,975.000 9,077.25
5.501 5,776.05 PAVEMENT APPROACHES 9,975.000 9,077.25
0.000 0.00 0.000 0.00
0081 0081 L001.02 1,050.00 2.000 2,100.00 0088 0088 6000.10 3,500.00 1.000 3,500.00
SEEDING, TYPE B ACRE 3.280 3,444.00 ABUTMENT NO.1 EXCAVATION LS 1.000 3,500.00
3.280 3,444.00 1.000 3,500.00
0.000 0.00 0.000 0.00
0082 0082 L001.03 1,050.00 0.500 525.00 0089 0089 6000.11 3,500.00 1.000 3,500.00
SEEDING, TYPE C ACRE 0.500 525.00 ABUTMENT NO.2 EXCAVATION LS 1.000 3,500.00
1.000 1,050.00 1.000 3,500.00
0.000 0.00 0.000 0.00
0083 0083 L032.75 155.00 12.000 1,860.00 0090 0090 6000.60 3,500.00 1.000 3,500.00
MULCH TON 20.058 3,108.99  PIER NO.1 EXCAVATION LS 1.000 3,500.00
20.058 3,109.00 1.000 3,500.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 8,165.00 0091 0091 6000.61 5,100.00 1.000 5,100.00
Current 13,384.04 PIER NO.2 EXCAVATION LS 1.000 5,100.00
In place 13,909.05 1.000 5,100.00
This Estimate 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 6005.32 78.00 174.200 13,587.60 0101 0101 6100.00 1,070.00 1.000 1,070.00
PREFORMED EXPANSION JOINT, TYPE A LF 174.200 13,587.60 FLOOR DRAINS EACH 1.000 1,070.00
170.950 13,334.10 1.000 1,070.00
0.000 0.00 0.000 0.00
0093 0093 6005.78 1,000.00 6.000 6,000.00 0102 0102 6104.00 35.00 80.000 2,800.00
EXPANSION BEARING, TFE TYPE EACH 6.000 6,000.00 BROKEN CONCRETE RIPRAP TON 80.000 2,800.00
6.000 6,000.00 223.300 7,815.50
0.000 0.00 0.000 0.00
0094 0094 6005.83 940.00 2.000 1,880.00 0103 0103 6105.01 340.00 2.000 680.00
FIXED BEARING EACH 2.000 1,880.00 ROCK RIPRAP, TYPE A TON 2.000 680.00
2.000 1,880.00 2.000 680.00
0.000 0.00 0.000 0.00
0095 0095 6010.22 710.00 86.100 61,131.00 0104 0104 6131.23 1.00 7,393.000 7,393.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 82.900 58,859.00 PENETRATING CONCRETE SEALER SF 7,393.000 7,393.00
87.300 61,983.00 3,263.340 3,263.34
0.000 0.00 0.000 0.00
0096 0096 6010.26 580.00 143.700 83,346.00 0105 0105 6131.50 1.00 46,115.000 46,115.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 143.700 83,346.00 EPOXY COATED REINFORCING STEEL LB 40,165.000 40,165.00
151.520 87,881.60 40,165.000 40,165.00
0.000 0.00 0.000 0.00
0097 0097 6016.20 38.00 3,860.000 146,680.00 0106 0106 6139.50 24.00 18.000 432.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 3,860.000 146,680.00 SUBSURFACE DRAINAGE MATTING SY 18.000 432.00
3,860.102 146,683.88 18.000 432.00
0.000 0.00 0.000 0.00
0098 0098 6030.00 60,000.00 1.000 60,000.00 0107 0107 6210.14 40.00 420.000 16,800.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 60,000.00 HP 12 INCH X 53 LB STEEL PILING LF 420.000 16,800.00
5002498.20 1.000 60,000.00 415.323 16,612.92
0.000 0.00 0.000 0.00
0099 0099 6071.10 290,000.00 1.000 290,000.00 0108 0108 6251.40 1,130.00 10.000 11,300.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 290,000.00 ROCK SOCKET LF 10.000 11,300.00
5202498.20 1.000 290,000.00 48" 10.000 11,300.00
0.000 0.00 0.000 0.00
0100 0100 6080.00 0.74 1,225.000 906.50 0109 0109 6251.50 1,100.00 46.750 51,425.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,225.000 906.50 DRILLED SHAFT LF 46.750 51,425.00
1,225.000 906.50 54" 47.042 51,746.20
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 6251.51 240.00 25.000 6,000.00 GROUP 7 GUARDRAIL
DRILLED SHAFT LF 25.000 6,000.00 0114 0114 0030.70 2,000.00 1.000 2,000.00
g 25.000 6,000.00 MOBILIZATION LS 1.000 2,000.00
0.000 0.00 1.000 2,000.00
0111 0111 6310.00 21.00 1,027.000 21,567.00 0.000 0.00
STEEL SHEET PILING SF 1,027.000 21,567.00 0115 0115 7011.20 21.00 187.500 3,937.50
922.950 19,381.95  W-BEAM GUARDRAIL LF 187.500 3,937.50
0.000 0.00 187.500 3,937.50
0112 0112 6510.55 12,000.00 1.000 12,000.00 0.000 0.00
TEMPORARY BRIDGE SHORING LS 0.000 0.00 0116 0116 7019.50 14,500.00 1.000 14,500.00
0.000 0.00 IMPACT ATTENUATOR EACH 1.000 14,500.00
0.000 0.00 1.000 14,500.00
0113 0113 8091.00 33.00 170.000 5,610.00 0.000 0.00
GRANULAR BACKFILL cY 170.000 5,610.00 Q117 0117 7020.00 2,100.00 2.000 4,200.00
170.000 5,610.00 BRIDGE APPROACH SECTIONS EACH 2.000 4,200.00
0.000 0.00 2.000 4,200.00
4003 4003 6210.34 22.25 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 16.257 361.72 0118 0118 7022.00 1,050.00 1.000 1,050.00
PILING 16.257 361.72 END ANCHORAGE ASSEMBLY EACH 1.000 1,050.00
0.000 0.00 1.000 1,050.00
4004 4004 6310.15 12.70 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR STEEL SHEET PILING SF 104.047 1,321.40 0119 0119 7024.25 3,160.00 1.000 3,160.00
Abutment #2 104.047 1,321.40  GUARDRAIL END TREATMENT, TYPE | EACH 1.000 3,160.00
0.000 0.00 1.000 3,160.00
4005 4005 6210.44 200.00 0.000 0.00 0.000 0.00
HP 12°X53#, PILE SPLICE EACH 1.000 20000 GROUP 7 GUARDRAIL Contracted 28,847.50
Grade Beam #2 -- Pile #1 1.000 200.00 Current 28,847.50
0.000 0.00 In place 28,847.50
4017 4017 6960.02 16,392.16 0.000 0.00 This Estimate 0.00
ADDITIONAL WORK LS 1.000 16,392.16 GROUP 7B FENCE
1.000 16,392.16 0120 0120 0030.70 200.00 1.000 200.00
0.000 0.00  MOBILIZATION LS 1.000 200.00
GROUP 6 BRIDGE AT STA 5202+98.20 Contracted 971,933.35 1.000 200.00
Current 969,986.63 0.000 0.00
In place 977,729.14

This Estimate

0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0121 0121 7110.05 17.50 190.000 3,325.00 0128 0128 A018.82 300.00 15.000 4,500.00
5 FOOT CHAIN-LINK FENCE LF 190.000 3,325.00 CONCRETE FOR FOUNDATION CcY 15.000 4,500.00
190.000 3,325.00 15.000 4,500.00
0.000 0.00 0.000 0.00
0122 0122 7115.05 180.00 2.000 360.00 0129 0129 A018.83 5.00 1,213.000 6,065.00
END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 2.000 360.00 REINFORCING STEEL LB 1,213.000 6,065.00
2.000 360.00 1,213.000 6,065.00
0.000 0.00 0.000 0.00
0123 0123 7116.05 150.00 1.000 150.00 0130 0130 A018.84 750.00 6.000 4,500.00
CORNER POST FOR 5 FOOT CHAIN-LINK EACH 1.000 150.00 ANCHOR BOLTS EACH 6.000 4,500.00
FENCE 1.000 150.00 6.000 4,500.00
0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 4,035.00 0131 0131 A070.10 5.00 505.000 2,525.00
Current 403500 1 1/2-INCHCONDUIT IN TRENCH LF 1,205.000 6,025.00
In place 4,035.00 1,697.850 8,489.25
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0132 0132 A074.12 14.00 150.000 2,100.00
0124 0124 0030.81 5,901.07 1.000 5,901.07 1 1/2-INCH CONDUIT, JACKED LF 150.000 2,100.00
MOBILIZATION LS 1.000 5,901.07 150.000 2,100.00
1.000 5,901.07 0.000 0.00
0.000 0.00 0133 0133 A080.22 1.20 655.000 786.00
0125 0125 A010.20 850.00 6.000 5,100.00 STREET LIGHTING CABLE, NO. 6 BARE LF 1,555.000 1,866.00
LUMINAIRE, TYPE HML-A-1KW EACH 6.000 5,100.00 2,232.000 2,678.40
6.000 5,100.00 0.000 0.00
0.000 0.00 0134 0134 A080.24 1.05 1,870.000 1,963.50
0126 0126 A018.26 25,000.00 1.000 25,000.00 STREET LIGHTING CABLE, NO. 6 USE LF 7,070.000 7,423.50
HIGH MAST LIGHTING UNIT, TYPE T-120 EACH 1.000 25,000.00 9,844.000 10,336.20
1.000 25,000.00 0.000 0.00
0.000 0.00 0135 0135 A600.00 315.00 4.000 1,260.00
0127 0127 A018.81 4,200.00 1.000 4,200.00 REMOVE LIGHTING UNIT EACH 4.000 1,260.00
FOUNDATION DESIGN EACH 1.000 4,200.00 4.000 1,260.00
1.000 4,200.00 0.000 0.00
0.000 0.00 0136 0136 A630.16 2,000.00 1.000 2,000.00
REMOVE TOWER FOUNDATION EACH 1.000 2,000.00
1.000 2,000.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0137 0137 AB30.20 160.00 1.000 160.00 0141 0141 0001.75 6.00 1,050.000 6,300.00
REMOVE PULL BOX EACH 1.000 160.00 TEMPORARY SIGN DAY EACH 1,050.000 6,300.00
1.000 160.00 171.000 1,026.00
0.000 0.00 0.000 0.00
0138 0138 A700.20 1,200.00 2.000 2,400.00 0142 0142 0001.90 0.60 11,000.000 6,600.00
RELOCATE STREET LIGHTING UNIT EACH 2.000 2,400.00 SIGN DAY EACH 11,000.000 6,600.00
2.000 2,400.00 31,055.000 18,633.00
0.000 0.00 0.000 0.00
4011 4011 A001.12 609.00 0.000 0.00 0143 0143 0001.99 2.00 1,965.000 3,930.00
PULL BOX, TYPE PB-5 EACH 2.000 1,218.00 CONTRACTOR FURNISHED SIGN DAY EACH 1,965.000 3,930.00
2.000 1,218.00 2,127.000 4,254.00
0.000 0.00 0.000 0.00
4012 4012 A001.16 672.00 0.000 0.00 0144 0144 0002.18 1.36 11,000.000 14,960.00
PULL BOX, TYPE PB-6 EACH 1.000 672.00 4" WHITE REMOVABLE WET REFLECTIVE LF 11,000.000 14,960.00
1.000 672.00 APE, TYPE4 26,704.000 36,317.44
0.000 0.00 0.000 0.00
4013 4013 A070.14 4.57 0.000 0.00 0145 0145 0002.19 1.37 3,000.000 4,110.00
2-INCH CONDUIT IN TRENCH LF 200.000 914.00 4" YELLOW REMOVABLE WET REFLECTIVE LF 3,000.000 4,110.00
140.000 639.80 TAPE, TYPE4 5,379.000 7,369.23
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 68,460.57 0146~ 0146 0002.30 0.70  20,000.000 14,000.00
Current 8130457 PAVEMENT MARKING REMOVAL LF 20,000.000 14,000.00
In place 87.219.72 47,248.000 33,073.60
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0147 0147 0002.44 0.25  30,500.000 7,625.00
0139 0139 0001.08 0.50 30,100.000 15,050.00 TEMPORARY PAVEMENT MARKING, TYPE LF 30,500.000 7,625.00
BARRICADE, TYPE II BDAY 30,100.000 15,050.00 PAINT 61,149.000 15,287.25
51,981.000 25,990.50 0.000 0.00
0.000 0.00 0148 0148 0002.47 0.27  22,250.000 6,007.50
0140 0140 0001.10 2.30 6,835.000 15,720.50 TEMPORARY PAVEMENT MARKING SURFACE LF 22,250.000 6,007.50
BARRICADE, TYPE Ill BDAY 6,835.000 1572050 P REPARATION 13,503.000 3,645.81
9,799.000 22,537.70 0.000 0.00
0.000 0.00 0149 0149 0002.97 140.00 50.000 7,000.00
FLASHING ARROW PANEL DAY 50.000 7,000.00
232.000 32,480.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0150 0150 0003.10 350.00 30.000 10,500.00 0159 0159 7110.00 3.70 220.000 814.00
FLAGGING DAY 30.000 10,500.00 TEMPORARY FENCE LF 220.000 814.00
6.000 2,100.00 100.000 370.00
0.000 0.00 0.000 0.00
0151 0151 0003.51 6.00 8,162.500 48,975.00 0160 0160 9110.01 120.00 20.000 2,400.00
INSTALL CONCRETE PROTECTION BARRIER LF 8,162.500 48,975.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 2,400.00
7,690.540 46,143.24 7.300 876.00
0.000 0.00 0.000 0.00
0152 0152 0003.56 2.30 2,212.500 5,088.75 0161 0161 9110.03 100.00 20.000 2,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,212.500 5,088.75 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,000.00
7,751.000 17,827.30 0.000 0.00
0.000 0.00 0.000 0.00
0153 0153 0003.57 1,400.00 2.000 2,800.00 0162 0162 9110.07 120.00 20.000 2,400.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 2,800.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,400.00
4.000 5,600.00 39.500 4,740.00
0.000 0.00 0.000 0.00
0154 0154 0003.58 1,400.00 2.000 2,800.00 0163 0163 9110.27 140.00 20.000 2,800.00
INERTIAL BARRIER SYSTEM EACH 2.000 2,800.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,800.00
6.000 8,400.00 EXCAVATOR, FULLY OPERATED 26.320 3,684.80
0.000 0.00 0.000 0.00
0155 0155 0003.64 400.00 16.000 6,400.00 0164 0164 L022.75 2.65 300.000 795.00
REPLACEMENT MODULE EACH 16.000 6,400.00 TEMPORARY SILT CHECK LF 300.000 795.00
4.000 1,600.00 500.000 1,325.00
0.000 0.00 0.000 0.00
0156 0156 0005.10 5.30 300.000 1,590.00 0165 0165 L022.90 2.65 1,000.000 2,650.00
TRAFFIC CONTROL MANAGEMENT DAY 300.000 1,590.00 TEMPORARY SILT FENCE LF 1,000.000 2,650.00
291.000 1,542.30 3,053.300 8,091.25
0.000 0.00 0.000 0.00
0157 0157 0010.04 7,500.00 1.000 7,500.00 0166 0166 L022.92 3.45 300.000 1,035.00
FIELD OFFICE EACH 1.000 7,500.00 TEMPORARY EARTH CHECK LF 300.000 1,035.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0158 0158 0030.00 14,749.82 1.000 14,749.82 0167 0167 L032.70 210.00 4.000 840.00
MOBILIZATION LS 1.000 14,749.82 TEMPORARY MULCH TON 4.000 840.00
1.000 14,749.82 3.023 634.83
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 7320.02 10.50 0.000 0.00 4018 4018 0020.00 2.00 0.000 0.00
INSTALL SF 129.000 1,354.50 TRAINING HOUR 2,000.000 4,000.00
129.000 1,354.50 - - 614.500 1,229.00
STATE FURNISHED TEMPORARY SIGN NDOR Contractor SpecificOn-the-Job Training
OVERLAY 0.000 0.00 Program 0.000 0.00
4002 4002 1136.15 5.25 0.000 0.00 GROUP 10 GENERAL ITEMS Contracted 217,440.57
REMOVE SF 129.000 677.25 Current 222 722.32
STATE FURNISHED TEMPORARY SIGN 129.000 677.26 In place 329,559.83
OVERLAY 0.000 0.00 This Estimate 0.00
4006 4006 L860.20 300.00 0.000 0.00 Totals for contract Contracted 3,878,919.53
INCENTIVE PAYMENT-CORRECTION OF EACH 1.000 300.00 Current 3,919,089.72
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS 1.000 300.00 . In Place 4,117,831.15
0.000 0.00 This Estimate 0.00
4007 4007 L860.22 200.00 0.000 0.00
INCENTIVE PAYMENT-CORRECTION OF EACH 1.000 200.00
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS 1.000 200.00
0.000 0.00
4008 4008 L860.10 -250.00 0.000 0.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 1.000 -250.00
ENVIRONMENTAL COMMITMENT DEFICIENCY
0.000 0.00
0.000 0.00
4009 4009 L860.12 -500.00 0.000 0.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 1.000 -500.00
IMMEDIATE ACTION DEFICIENCY 0.000 0.00
0.000 0.00
4010 4010 0006.05 -500.00 0.000 0.00
DISINCENTIVE DAY 1.000 -500.00
0.000 0.00
0.000 0.00
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Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3013.13 \CONCRETE CLASS 47BD-4000 BARRIER CURB \ 3013.30 \CONCRETE CLASS 47BD-4000 BARRIER TRANSITION SECTION
Project 22162 000 Project 22162 000
Prpsl Line Nbr 0033 Proj Line Nbr Prpsl Line Nbr 0035 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009 S.P. Initial Payment 735.40 15,050.70 91258069 0009 S.P. Initial Payment 1.00 504.85 91258069
Reinforcing Steel Reinforcing Steel
0012 S.P. Adjustment -735.40 -15,050.70 91258069 0012 S.P. Adjustment -1.00 -504.85 91258069
Reinforcing Steel Reinforcing Steel
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0033: 0.00 $0.00 Total for proposal line nbr 0035: 0.00 $0.00
Total for item code 3013.13: 0.00 $0.00 Total for item code 3013.30: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
3013.14 | CONCRETE CLASS 47BD-4000 BARRIER CURB | 3051.10 | EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
Project 22162 000 Project 22162 000
Prpsl Line Nbr 0034 Proj Line Nbr Prpsl Line Nbr 0087 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 5.00 126.10 91258069 0014  S.P. Initial Payment 9,976.00 5,197.50 91309481
Reinforcing Steel Epoxy Re-Steel for Pavement Approaches
0012  S.P. Adjustment -5.00 -126.10 91258069 0015  S.P. Adjustment -7,866.00 -4,098.19 91309481
Reinforcing Steel Epoxy Re-Steel for Pavement Approaches
Total for stockpile nbr 1: 0.00 $0.00 0016  S.P.Adjustment -2,109.00 -1,098.79 91309481
Total for proposal line nbr 0034: 0.00 $0.00 Epoxy Re-Steel for Pavement Approaches
Total for item code 3013.14: 0.00 $0.00 0021  S.P.Closure -1.00 -0.52 91309481
Epoxy Re-Steel for Pavement Approaches
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0087: 0.00 $0.00
Total for item code 3051.10: 0.00 $0.00
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Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0024 Pay Period End Date:  03.06.2015

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 22162 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22162 000

Prpsl Line Nbr 0038 Proj Line Nbr Prpsl Line Nbr 0038 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008 S.P. Initial Payment 7,920.00 25,423.20 192705 0019  S.P.Adjustment -1,414.685 -4,541.13 194423
DOWEL BASKETS DOWEL BASKETS
0008  S.P. Adjustment -1,141.136 -3,663.05 192705 Total for stockpile nbr 1: 0.00 $0.00
DOWEL BASKETS Stkpl Nbr 2
0009  S.P.Initial Payment 14,036.00 45,085.56 194423 0011  S.P. Initial Payment 21,126.00 11,006.65 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0009  S.P.Adjustment -2,204.867 -7,077.62 192705 0011  S.P.Adjustment -3,363.255 -1,752.26 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0010 S.P. Adjustment -2,629.33 -8,440.15 192705 0012  S.P.Adjustment -619.11 -322.56 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0011  S.P.Adjustment -1,944.667 -6,242.38 192705 0014  S.P.Adjustment -2,791.71 -1,454.48 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0011  S.P.Adjustment -1,418.588 -4,553.67 194423 0015  S.P.Adjustment -3,675.43 -1,914.90 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0012  S.P.Adjustment -619.11 -1,987.34 194423 0016  S.P.Adjustment 78.05 40.66 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0014  S.P.Adjustment -2,791.71 -8,961.39 194423 0017  S.P.Adjustment -520.03 -270.94 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0015  S.P.Adjustment -3,675.43 -11,798.13 194423 0018  S.P. Adjustment -3,674.497 -1,914.41 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0016  S.P.Adjustment 78.05 250.54 194423 0019  S.P. Adjustment -1,990.99 -1,037.31 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0017  S.P.Adjustment -520.03 -1,669.30 194423 0020  S.P. Adjustment -424.97 -221.41 91282677
DOWEL BASKETS Epoxy Coated Tie Bars
0018  S.P.Adjustment -3,674.497 -11,795.14 194423

DOWEL BASKETS
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22162 000

Prpsl Line Nbr 0038 Proj Line Nbr

4004.50 CAST IRON GRATE AND FRAME

Project 22162 000

Prpsl Line Nbr 0059 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0021  S.P. Closure -4,144.058 -2,159.04 91282677 0020  S.P. Adjustment -1,860.00 -3,478.20 40046455-0
Epoxy Coated Tie Bars Cast Iron Grates & Frames
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0038: 0.00 $0.00 Total for proposal line nbr 0059: 0.00 $0.00
Total for item code 3075.86: 0.00 $0.00 Total for item code 4004.50: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B004,50 \CAST IRON GRATE AND FRAME \ 4150.00 \REINFORCING STEEL FOR HEADWALL
Project 22162 000 Project 22162 000
Prpsl Line Nbr 0059 Proj Line Nbr Prpsl Line Nbr 0069 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 15,957.00 29,839.59 40046455-0 0010 S.P. Initial Payment 918.00 414.48 91260316
Cast Iron Grates & Frames na
0010  S.P. Adjustment -1,260.00 -2,356.20 40046455-0 0020  S.P. Adjustment -57.00 -25.74 91260316
Cast Iron Grates & Frames na
0011 S.P. Adjustment -1,860.00 -3,478.20 40046455-0 0021 S.P. Adjustment -861.00 -388.74 91260316
Cast Iron Grates & Frames na
0012 S.P. Adjustment -3,029.00 -5,664.23 40046455-0 Total for stockpile nbr 1: 0.00 $0.00
Cast Iron Grates & Frames Total for proposal line nbr 0069: 0.00 $0.00
0013  S.P.Adjustment -2,338.00 -4,372.06 40046455-0 Total for item code 4150.00: 0.00 $0.00
Cast Iron Grates & Frames
0015  S.P. Adjustment -930.00 -1,739.10 40046455-0
Cast Iron Grates & Frames
0019 S.P. Adjustment -4,680.00 -8,751.60 40046455-0

Cast Iron Grates & Frames
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Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
El155,50 \REINFORCING STEEL FOR INLET AND JUNCTION BOX \ 6005.32 \PREFORMED EXPANSION JOINT, TYPE A
Project 22162 000 Project 22162 000
Prpsl Line Nbr 0070 Proj Line Nbr Prpsl Line Nbr 0092 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 3,723.00 1,680.93 91260316 0017  S.P. Initial Payment 174.20 4,355.00 691315
na na
0010  S.P. Adjustment -384.00 -173.38 91260316 0019  S.P. Adjustment -86.75 -2,168.75 691315
na na
0011  S.P. Adjustment -390.00 -176.08 91260316 0020  S.P. Adjustment -84.20 -2,105.00 691315
na na
0012  S.P. Adjustment -740.00 -334.11 91260316 0021  S.P.Closure -3.25 -81.25 691315
na na
0013  S.P. Adjustment -505.00 -228.01 91260316 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0092: 0.00 $0.00
0015  S.P. Adjustment -235.00 -106.10 91260316 Total for item code 6005.32: 0.00 $0.00
na Iltem Cd |Item Desc
0019  S.P.Adjustment -1,105.00 -498.91 91260316 6005.78 = EXPANSION BEARING, TFE TYPE
na Project 22162 000
0020 S.P. Adjustment -364.00 -164.34 91260316
na Prpsl Line Nbr 0093 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0070: 0.00 $0.00 Stkpl Nbr 1
Total for item code 4155.50: 0.00 $0.00 0005  S.P. Initial Payment 6.00 4,740.00 1213-738
na
0011 S.P. Adjustment -6.00 -4,740.00 1213-738
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0093: 0.00 $0.00
Total for item code 6005.78: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING \ 6071.10 \STEEL SUPERSTRUCTURE AT STATION
Project 22162 000 Project 22162 000
Prpsl Line Nbr 0094 Proj Line Nbr Prpsl Line Nbr 0099 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 2.00 1,344.00 1213-738 0007  S.P. Initial Payment 0.43 124,700.00 A709GR50WT
na Steel Superstructure
0011 S.P. Adjustment -2.00 -1,344.00 1213-738 0007 S.P. Initial Payment 0.011 3,190.00 A709GR50W
na Steel Superstructure
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Adjustment -0.43 -124,700.00 A709GR50WT
Total for proposal line nbr 0094: 0.00 $0.00 Steel Superstructure
Total for item code 6005.83: 0.00 $0.00 0011  S.P.Adjustment -0.011 -3,190.00 AT09GRS0W
\Item Cd Hltem Desc ‘ Steel Superstructure
6010.26 (CLASS 47BD-4000 CONCRETE FOR BRIDGE Total for stockpile nbr 1: 0.00 $0.00
Project 22162 000 Total for proposal line nbr 0099: 0.00 $0.00
Prpsl Line Nbr 0096 Proj Line Nbr Total for item code 6071.10: 0.00 $0.00
: : : : Iltem Cd |Item Desc
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 6080.00  STRUCTURAL STEEL FOR SUBSTRUCTURE
Stkpl Nbr— 1 Project 22162 000
0008 S.P. Initial Payment 143.70 9,126.39 4563
DECK MATERIALS Prpsl Line Nbr 0100 Proj Line Nbr
0014 S.P. Adjustment -9.27 588.74 4563 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
DECK MATERIALS Stkpl Nbr 1
0016  S.P. Adjustment -127.684 -8,109.21 4563 0003  S.P. Initial Payment 1,225.00 950.60 2-9C
DECK MATERIALS na
0017 S.P. Adjustment -6.746 -428.44 4563 0005 S.P. Adjustment -612.50 -475.30 2-9C
DECK MATERIALS na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0096: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00
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Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2162X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0024 Pay Period End Date:  03.06.2015 Est Number: 0024 Pay Period End Date:  03.06.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 22162 000 Project 22162 000
Prpsl Line Nbr 0100 Proj Line Nbr Prpsl Line Nbr 0105 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Adjustment -612.50 -475.30 2-9C 0003  S.P. Initial Payment 11,756.00 6,124.88 91196093
na Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
Total for stockpile nbr 1: 0.00 $0.00 0004  S.P.Adjustment -2,395.00 -1,247.80 91196093
Total for proposal line nbr 0100: 0.00 $0.00 Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
Total for item code 6080.00: 0.00 $0.00 0005  S.P.Adjustment -3,454.00 -1,799.54 91196093
\Item cd Hltem Desc ‘ Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
6100.00 | FLOOR DRAINS 0006  S.P. Adjustment -2,048.00 -1,067.01 91196093
Project 22162 000 Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
0007 S.P. Adjustment -3,132.00 -1,631.77 91196093
Prpsl Line Nbr 0101 Proj Line Nbr Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Adjustment -709.00 369.39 91196093
Stkpl Nbr 1 Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
0007 S.P. Initial Payment 1.00 1,070.00 2-30W 0015 S.P. Adjustment -18.00 -9.37 91196093
Floor Drain Steel for Abuts, Piers, G.Bs, and Wings 1 & 2
0018 S.P. Adjustment -1.00 -1,070.00 2-30W Total for stockpile nbr 1: 0.00 $0.00
Floor Drain Stkpl Nbr 2
Total for stockpile nbr 1: 0.00 $0.00 0011  S.P.Initial Payment 1,153.00 1,153.00 CI302512
Total for proposal line nbr 0101: 0.00 $0.00 Re-Steel Chairs
Total for item code 6100.00: 0.00 $0.00 0014 S.P. Adjustment -709.00 -709.00 CI302512
Re-Steel Chairs
0015 S.P. Adjustment -444.00 -444.00 CI302512
Re-Steel Chairs
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 3
0014 S.P. Initial Payment 28,425.00 14,809.43 91309481

Epoxy Re-Steel for Bridge Deck
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

P300.60 = 60" CULVERT PIPE, TYPE 3,4 OR 5

Project 22162 000 Project 22162 000
Prpsl Line Nbr 0105 Proj Line Nbr Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0014  S.P. Adjustment -709.00 -369.39 91309481 0020  S.P.Adjustment -103.00 -6,640.19 179564
Epoxy Re-Steel for Bridge Deck 60" Culvert Pipe
0015 S.P. Adjustment -22,556.00 -11,751.68 91309481 Total for stockpile nbr 1: 0.00 $0.00
Epoxy Re-Steel for Bridge Deck Total for proposal line nbr 0076: 0.00 $0.00
0016  S.P.Adjustment -5,160.00 -2,688.36 91309481 Total for item code P300.60: 0.00 $0.00
Epoxy Re-Steel for Bridge Deck Total remaining for contract: $0.00
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0105: 0.00 $0.00
Total for item code 6131.50: 0.00 $0.00
\Item Cd Hltem Desc \
P300.60 \60" CULVERT PIPE, TYPE 3,4 OR 5
Project 22162 000
Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0012 S.P. Initial Payment 51.00 3,287.86 176280
60" Culvert Pipe
0014  S.P. Initial Payment 103.00 6,640.19 179564
60" Culvert Pipe
0020 S.P. Adjustment -51.00 -3,287.86 176280

60" Culvert Pipe






